

University of Tennessee Institute of Agriculture (UTIA)

PrStat	SBC#	Project Name	Project Cost	Description	Text	Mgr Last Name	Fund
PLDES	540/001-02-2016	Central Reg Ext Off-Roof & HVAC Replace	755,000	SUMMARY	Early Design Phase Estimated Bid Q2/17	Haeuptle	J120000032
				DESIGNER	Adkisson & Associates		
	540/001-01-2010	East TN Resch & Ed Ctr Improvements	1,000,000	SUMMARY	On hold	Haeuptle	J110005222
				DESIGNER	TBD		
	540/001-04-2016	Ed Facility & Shooting Range-West TN 4H	3,550,000	SUMMARY	On hold	Haeuptle	J120000035
	540/001-04-2013	Energy & Enviro Science Research Bldg	2,000,000	SUMMARY	On hold	Haeuptle	J110005224
				DESIGNER	TBD		
	540/001-02-2009	Garden Pavilion	257,000	SUMMARY	Estimated Bid Q217	Haeuptle	J120000033
				DESIGNER	Sanders Pace Architecture		
	540/001-01-2014	Little River Research Sta Sewer Upgrade	1,400,000	SUMMARY	Early Deisgn Phase	Haeuptle	J110005229
				DESIGNER	TBD		
	540/001-03-2016	Master Plan (Lone Oaks Farm)	495,000	SUMMARY	Approved issuing a RFP Tony Hopson is the PM on this project	Hopson	J120000034
		Residual Fund	0				J110000004
		Residual Fund - Capital Outlay	0				J110000008
7			9,457,000				
CONST	540/001-03-2015	Ag Research and Ag Ext-Roof Replacements	2,000,000	SUMMARY	Downtown West Bldg. Est. Completion Q4/16	Haeuptle	J110005231
				DESIGNER	Johnson Architecture, Inc.		
				CONTRACTOR	C.M. Henley		
	540/001-05-2012	Clyde Austin 4-H Center Renovations	4,500,000	SUMMARY 1	Substantially Complete 12/04/2014	Haeuptle	J120000027
				SUMMARY 2	Phase 2 Roof/Lodge Substantially Complete 07/07/15		
				DESIGNER	Design Innovations		
				CONTRACTOR	K & F Contractor		
	540/009-02-2011	College of Vet Med Bldg Improvements	11,916,000	SUMMARY	Substantially Complete 05-16-2016	Kaminsky	J180001326
				SUMMARY 2	BSL Lab Renovations Substantially Complete 03/09/16		
					Phase 2: HVAC		
				DESIGNER	Smee & Busby		
				CONTRACTOR	K & F Construction, Inc.		
	540/001-06-2012	Greenhouse Renovation - West TN Reg	2,275,000	SUMMARY 1	Phase I Substantially Complete 09-24-2014	Faulhaber	J110005227
				SUMMARY 2	Phase II - Head House		
				DESIGNER	TLM Associates		
				CONTRACTOR 1	MG Construction Co., LLC		
				CONTRACTOR 2	Phase II Barger Company		
	540/001-02-2015	Ridley 4-H Center for Profitable Ag	1,526,000	SUMMARY	Estimated Completion Q3/17	Haeuptle	J120000029
				DESIGNER	Lyle Cook Martin		
				CONTRACTOR	Kent Carvell Construction		
	540/001-03-2013	Roof & Mechanical Sys Maint	3,100,000	SUMMARY 1	Substantially Complete 11/16/15	Faulhaber	J110005226
				SUMMARY 2	Phase II Interior Renovation (Jackson Building)		
				DESIGNER	TLM Associates		
				CONTRACTOR	Fisher Construction Co.		
6			25,317,000				
CONSC	540/009-15-2006	Brehm and McLeod Renovation (S 2007)	24,950,000	SUMMARY	Substantially Complete 01/10/13	Johnson	J110005215
				DESIGNER	Lewis Group & Studio Four		
				CONTRACTOR	C Laney and Sons Construction, Inc.		
	540/009-08-2006	Elec Dist Sys Upgrade-Ag Campus (S 2004)	3,442,000	SUMMARY	Todd Helton Drive S.C. 01/31/2016	Kaminsky	J110005213
				CONTRACTOR	Broadway Electric		
				DESIGNER	Vreeland Engineers, Inc.		
	540/009-08-2007	Improvements to Ag Research Fac East TN	500,000	SUMMARY 1	Substantially Complete 01/06/10	Haeuptle	J110005217
				SUMMARY 2	Potential Additional Work		
				DESIGNER	Hodge Associates		
				CONTRACTOR	Brownlee Construction Co Inc.		
	540/009-10-2007	Improvements to Ag Research Fac Mid Tenn	500,000	SUMMARY	On hold	Haeuptle	J110005219
				DESIGNER	Kline Swinney Assoc.		
	540/009-09-2007	Improvements to Ag Research Fac West TN	500,000	SUMMARY	Bridge replacement Under Campus Management	Haeuptle	J110005218

PrStat	SBC#	Project Name	Project Cost	Description	Text	Mgr Last Name	Fund
				DESIGNER	Anderson Buehler Arch.		
6			29,892,000				
19			64,666,000				