

**University of Tennessee Martin**

PrStat	SBC#	Project Name	Project Cost	PS Text Description	Text	Mgr Last Name	Fund
PLDES	540/011-01-2017	Beef Cattle Teaching & Demonstration	1,500,000	SUMMARY	Early Design	Faulhaber	J050003230
				DESIGNER	A2H Inc.		
	540/011-01-2015	Campus Master Plan Revision	130,000	SUMMARY	Early Design	Hopson	J050003221
				DESIGNER	To Be Determined		
	540/011-05-2015	Electrical Distribution Upgrades	1,520,000	SUMMARY	Early Design Phase	Jessee	J050003224
				DESIGNER	Under Campus Management		
	540/011-02-2015	Ellington Hall Roof Replacement	550,000	SUMMARY	On hold	Faulhaber	J050003223
				DESIGNER	TLM Associates, Inc.		
	540/011-04-2015	Engineering Physical Science Improve-Ph1	4,290,000	SUMMARY	Early Design Phase	Jessee	J050003225
				DESIGNER	Barham Cain Mynatt		
	540/011-03-2017	Fine Arts AHU Replace & Theater Safety	3,260,000	SUMMARY	Early Design	Jessee	J050003231
				DESIGNER	Pickering Firm, Inc.		
	540/011-04-2017	Gooch Lighting Replacement	519,000	SUMMARY	Early Design	Jessee	J050003232
				DESIGNER	TBD		
	540/011-03-2016	STEM Classroom Bldg - Program Project	65,000,000	SUMMARY	Early Design	Campbell	J050003228
				DESIGNER	To Be Determined		
	540/011-02-2017	Storm and Sewer Line Upgrades	1,000,000	SUMMARY	Early Design	Jessee	J050003229
				DESIGNER	To Be Determined		
	540/011-05-2017	Track Overlay and Repair	220,000	SUMMARY	Early Design	Starnes	J050003233
				DESIGNER	TBD		
<b>10</b>		<b>Subtotal</b>	<b>77,989,000</b>				
CONST	540/011-03-2013	Building Envelope Upgrade	2,350,000	SUMMARY	Substantially complete August 5, 2016	Faulhaber	J050003211
				DESIGNER	A2H Inc.		
				CONTRACTOR	Allen Searcy Builders		
	540/011-02-2014	Clement Building System Improvements	7,000,000	SUMMARY 1	Substantially Completed 2016-1101	Jessee	J050003219
				SUMMARY 2	Phase 1A System Improvements Estimated bid Q4/17		
				DESIGNER	HNA Engineering		
				CONTRACTOR	Phase 1: Speciality Abatment		
	540/011-01-2016	Elam & Clement Roof Replace & Masonry	3,960,000	SUMMARY	Estimated Bid Q2/17	Faulhaber	J050003226
				DESIGNER	TLM Associates, Inc. Architects + Engineers		
	540/011-05-2012	Reroof Several Buildings Phase III	3,660,000	SUMMARY 1	Substantially Complete 05/28/2014	Faulhaber	J050003206
				SUMMARY 2	Brehm Hall		
				SUMMARY 3	Hall-Moody Administration		
				SUMMARY 4	Daycare, Crisp, Sociology Substantially Complete 10-26-2016		
				DESIGNER	Haizlip Studio		
				CONTRACTOR 1	Dakota Corporation dba Jessie Bryant Roofing		
				CONTRACTOR 2	Dakota Corp.		
	540/011-03-2010	Roof Replacements	3,200,000	SUMMARY 1	Phase 1 Elam, Gooch, Steam Plant: Substantially Complete 06/18/1	Faulhaber	J050003198
				SUMMARY 2	2017-0208 Substantially Completed		
				DESIGNER	TLM Associates		
				CONTRACTOR	W G Yates Construction Co		
				CONTRACTOR 2	Clement Hall: Jessie Bryant Roofing		
	540/011-06-2012	Sorority Lodges	3,155,000	SUMMARY 1	Substantially Complete 10/24/2016	Faulhaber	J050003208
				SUMMARY 2	Lodge 2: Alpha Omicron		
				SUMMARY 3	Lodge 3: Chi Omega		
				SUMMARY 4	Lodge 4: Zeta Tau Alpha		
				DESIGNER	Askew Nixon Ferguson Architects		
				CONTRACTOR	ViktorHall		
	540/011-01-2014	Steam Lines Upgrade	9,400,000	SUMMARY 1	2017-0202 Substantially Completed	Jessee	J050003220
				SUMMARY 2	Substantially Complete 04/30/2017		
				SUMMARY 3	Sub Project 2		
				DESIGNER	Pickering Firm		
				CONTRACTOR 1	Morgan & Thornburg, Inc.		
				CONTRACTOR 2	Phase 1A Dunbar Mechanical		

PrStat	SBC#	Project Name	Project Cost	PS Text Description	Text	Mgr Last Name	Fund
	<b>7</b>	<b>Subtotal</b>	<b>32,725,000</b>				
CONSC	540/011-01-2013	Administration Building Renovations	500,000	SUMMARY	On hold	Faulhaber	J050003209
				DESIGNER	Ross Witt		
	540/011-03-2015	Ag Campus Barn Renovation	260,000	SUMMARY	UCM	Faulhaber	J050003222
	540/011-06-2012	Alpha Delta Pi	0	SUMMARY	See Sorority Lodges J050003208	Faulhaber	J050003215
	540/011-06-2012	Alpha Omicron Pi	0	SUMMARY	See Sorority Lodges J050003208	Faulhaber	J050003216
	540/011-02-2011	Campus Elevator Upgrades	3,750,000	SUMMARY	Substantially Complete 08/21/15	Campbell	J050003201
				DESIGNER	Horrell Group Architects		
				CONTRACTOR	Allen Searcy Builder-Contractor, Inc.		
	540/011-06-2012	Chi Omega	0	SUMMARY	See Sorority Lodges J050003208	Faulhaber	J050003217
	540/011-04-2012	Chiller Replacement Upgrades	3,120,000	SUMMARY	Substantially Complete 09/22/14	Shokouhi	J050003204
				DESIGNER	Pickering Firm		
				CONTRACTOR	Billy Rogers Plumbing & Heating		
	540/011-02-2013	Dining Services Improvements	3,500,000	SUMMARY	Early Design Phase	Faulhaber	J050003210
				DESIGNER	Under Campus Management		
	540/011-02-2012	Football Pressbox Improvements (Plan)	7,405,000	SUMMARY	Substantially Complete 09/16/2016	Faulhaber	J050003203
				DESIGNER	Fleming Associates		
				CONTRACTOR	Allen Searcy Builders		
	540/011-02-2016	Living Learning Center-Cooper Hall	435,000	SUMMARY	Under Campus Management	Faulhaber	J050003227
	540/011-02-2010	University Center Improvements	2,500,000	SUMMARY 1	Phase 1: Fire Wall	Faulhaber	J050003196
				SUMMARY 2	Phase 2: Substantially Complete 05/13/2016		
				SUMMARY 3	Phase 3: Completion of Renovation to UC		
				DESIGNER	TLM Associates		
				CONTRACTOR	Barger Construction		
	540/011-06-2012	Zeta Tau Alpha	0	SUMMARY	See Sorority Lodges J050003208	Faulhaber	J050003218
	<b>12</b>	<b>Subtotal</b>	<b>21,470,000</b>				
	<b>29</b>	<b>Total</b>	<b>132,184,000</b>				