

University of Tennessee System (UT)

PrStat	SBC#	Project Name	Project Cost	PS Text Description	Text	Mgr Last Name	Fund
PLDES	540/000-01-2017	ADA Improvements UTC	96,000	SUMMARY	Design Phase	Byard	J170001186
				DESIGNER	To Be Determined		
	540/000-02-2012	ADA Improvements UTHSC	2,083,904	SUMMARY	Early Design Phase	Faulhaber	J170001180
				DESIGNER	Self + Tucker Architects		
	540/000-02-2017		152,000			Faulhaber	J170001191
	540/000-03-2017	ADA Improvements UTIA	96,000	SUMMARY	Design Phase	Lowrie	J170001189
				DESIGNER	To Be Determined		
	540/000-03-2017	ADA Improvements UTK	384,000	SUMMARY	Design Phase	Lowrie	J170001188
				DESIGNER	To Be Determined		
	540/000-02-2017	ADA Improvements UTM	48,000	SUMMARY	Early Design	Faulhaber	J170001190
				DESIGNER	To Be Determined		
	540/000-01-2017	ADA Improvements UTSI	24,000	SUMMARY	Design Phase	Byard	J170001187
				DESIGNER	To Be Determined		
7		Subtotal	2,883,904				
CONST	540/000-01-2012	ADA Improvements UTC	1,331,001	SUMMARY 1	Founders Hall - elevator upgrades	Byard	J170001179
				DESIGNER	Ross Fowler		
				CONTRACTOR	Construction Consultants, Inc.		
	540/000-03-2012	ADA Improvements UTIA	673,203	SUMMARY	Substantially Complete 3/8/17	Haeuptle	J170001185
				SUMMARY 2	Subproject 2 Springfield		
				DESIGNER	Cope & Associates, Inc.		
				CONTRACTOR	Plateau Construction		
	540/000-03-2012	ADA Improvements UTK	2,692,810	SUMMARY 1	Phase 1 Clarence Brown & Humanities S.C. 08/19/15	Lowrie	J170001181
				SUMMARY 2	Phase 2 Restrooms at Art and Arch Q3/16		
				SUMMARY 3	Phase 3 Communications Bldg. Ramp		
				SUMMARY 4	Phase 4 Clarence Brown Restroom Upgrades and Lift		
				DESIGNER	Cope Associates, Inc.		
				CONTRACTOR 4	Phase 4 K&F Construction		
				CONTRACTOR	The Daniel Company		
	540/000-02-2012	ADA Improvements UTM	689,301	SUMMARY 1	Phase 1 Moody Hall Substantially Complete 02/15/2017	Faulhaber	J170001184
				DESIGNER	Lyle Cook Martin Architects		
				CONTRACTOR	Barger Construction Company		
	540/000-01-2012	ADA Improvements UTSI	254,908	SUMMARY 1	UTSI - Main Academic Bldg. Restroom Upgrade S. C. 03-12-2016	Byard	J170001183
				DESIGNER	Ross Fowler		
				CONTRACTOR 1	Phase 1: Boyce Ballard Construction, LLC		
	540/009-04-2007	Cherokee Farms Infrastructure	32,000,000	SUMMARY 1	Phase 1 Site Demo & Security: Substantially Complete Q4/12	Byard	J170001175
				SUMMARY 2	Phase 2 River Bank: Substantially Complete Q1/12		
				SUMMARY 3	Phase 3 Infrastructure: Partial Substantial Completion 02/15/13		
				SUMMARY 4	Phase 4: Signage Substantially Complete 07/30/2013		
				SUMMARY 5	Phase 5 Permanent Power for future buildings		
				SUMMARY 6	Phase 6 Extension of Roadway to Golf Course		
				DESIGNER	Gresham Smith		
				CONTRACTOR 1	Site Demo & Security: Southern Constructors Inc.		
				CONTRACTOR 2	River Bank: Southern Shores Development LLC		
				CONTRACTOR 3	Infrastructure: EMJ Corporation		
				CONTRACTOR 5	Phase 5: KUB		
6		Subtotal	37,641,223				
13		Total	40,525,127				