<table>
<thead>
<tr>
<th>Project Status</th>
<th>SBC#</th>
<th>Project Name</th>
<th>Project Cost</th>
<th>Approval Date</th>
<th>Text Description</th>
<th>Text Mgr Last Name</th>
<th>Mgr First Name</th>
<th>Fund</th>
</tr>
</thead>
<tbody>
<tr>
<td>PLDES 540/000-01-2017</td>
<td>ADA Improvements UTC</td>
<td>96,000</td>
<td>07/13/2017</td>
<td>SUMMARY</td>
<td>Design Phase</td>
<td>Byard Bryan</td>
<td>J170001188</td>
<td></td>
</tr>
<tr>
<td>PLDES 540/000-02-2017</td>
<td>ADA Improvements UTHSC</td>
<td>1,994,261</td>
<td>07/13/2017</td>
<td>DESIGNER</td>
<td>Designer selection in process</td>
<td>Faulhaber Hans</td>
<td>J170001191</td>
<td></td>
</tr>
<tr>
<td>PLDES 540/000-03-2017</td>
<td>ADA Improvements UTIA</td>
<td>96,000</td>
<td>07/13/2017</td>
<td>SUMMARY</td>
<td>Design Phase</td>
<td>Lowrie Douglass</td>
<td>J170001189</td>
<td></td>
</tr>
<tr>
<td>PLDES 540/000-03-2017</td>
<td>ADA Improvements UTK</td>
<td>384,000</td>
<td>07/13/2017</td>
<td>SUMMARY</td>
<td>Design Phase</td>
<td>Lowrie Douglass</td>
<td>J170001188</td>
<td></td>
</tr>
<tr>
<td>PLDES 540/000-02-2017</td>
<td>ADA Improvements UTM</td>
<td>225,619</td>
<td>07/13/2017</td>
<td>SUMMARY</td>
<td>Early Design</td>
<td>Faulhaber Hans</td>
<td>J170001190</td>
<td></td>
</tr>
<tr>
<td>PLDES 540/000-01-2017</td>
<td>ADA Improvements UTSI</td>
<td>24,500</td>
<td>07/13/2017</td>
<td>SUMMARY</td>
<td>Design Phase</td>
<td>Byard Bryan</td>
<td>J170001187</td>
<td></td>
</tr>
<tr>
<td>PLDES 540/000-01-2019</td>
<td>Professional Programming Consultants</td>
<td>1,000,000</td>
<td>02/14/2019</td>
<td>SUMMARY</td>
<td>Programming</td>
<td>Bakewell David</td>
<td>J170001192</td>
<td></td>
</tr>
<tr>
<td>CONST 540/000-01-2012</td>
<td>ADA Improvements UTC</td>
<td>1,331,001</td>
<td>07/12/2012</td>
<td>SUMMARY 1</td>
<td>Founders Hall - elevator upgrades</td>
<td>Byard Bryan</td>
<td>J170001179</td>
<td></td>
</tr>
<tr>
<td>CONST 540/000-03-2012</td>
<td>ADA Improvements UTIA</td>
<td>673,203</td>
<td>07/12/2012</td>
<td>SUMMARY</td>
<td>Substantially Complete 03/08/2017</td>
<td>Haseuptle Thomas</td>
<td>J170001188</td>
<td></td>
</tr>
<tr>
<td>CONST 540/000-03-2012</td>
<td>ADA Improvements UTK</td>
<td>2,692,810</td>
<td>07/12/2012</td>
<td>SUMMARY 1</td>
<td>Phase 1 Clarence Brown &amp; Humanities E.C. 08/19/2015</td>
<td>Lowrie Douglass</td>
<td>J170001181</td>
<td></td>
</tr>
<tr>
<td>CONST 540/009-04-2007</td>
<td>Cherokee Farms Infrastructure</td>
<td>32,000,000</td>
<td>07/14/2007</td>
<td>SUMMARY 1</td>
<td>Phase 1 Site Demo &amp; Security: Substantially Complete Q4/12</td>
<td>Slamas Steven</td>
<td>J170001175</td>
<td></td>
</tr>
<tr>
<td>CONSC 540/000-02-2012</td>
<td>ADA Improvements UTHSC</td>
<td>241,644</td>
<td>07/12/2012</td>
<td>SUMMARY</td>
<td>Early Design Phase</td>
<td>Faulhaber Hans</td>
<td>J170001180</td>
<td></td>
</tr>
<tr>
<td>CONSC 540/000-02-2012</td>
<td>ADA Improvements UTM</td>
<td>511,683</td>
<td>07/12/2012</td>
<td>SUMMARY 1</td>
<td>Phase 1 Moody Hall Substantially Complete 02/15/2017</td>
<td>Faulhaber Hans</td>
<td>J170001184</td>
<td></td>
</tr>
<tr>
<td>CONSC 540/000-01-2012</td>
<td>ADA Improvements UTSI</td>
<td>254,908</td>
<td>07/12/2012</td>
<td>SUMMARY 1</td>
<td>Resh Ugp Substantially Complete 03/12/2018</td>
<td>Byard Bryan</td>
<td>J170001183</td>
<td></td>
</tr>
<tr>
<td>7 Subtotal</td>
<td>3,819,880</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3 Subtotal</td>
<td>1,008,235</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>14 Total</td>
<td>41,525,129</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>