<table>
<thead>
<tr>
<th>Project Status</th>
<th>Project Name</th>
<th>Project Cost</th>
<th>Approval Date</th>
<th>Text Description</th>
<th>Mgr Last Name</th>
<th>Mgr First Name</th>
</tr>
</thead>
<tbody>
<tr>
<td>PLDES 540/011-01-2017</td>
<td>Beef Cattle Teaching &amp; Demonstration</td>
<td>1,661,000</td>
<td>06/19/2017</td>
<td>SUMMARY Estimated Bid Q2/2019</td>
<td>Faulhaber</td>
<td>Hans</td>
</tr>
<tr>
<td>540/011-06-2017</td>
<td>Track Overlay and Repair</td>
<td>220,000</td>
<td>10/13/2017</td>
<td>SUMMARY On Hold Per Campus</td>
<td>Faulhaber</td>
<td>Hans</td>
</tr>
<tr>
<td>540/011-03-2013</td>
<td>Building Envelope Upgrade</td>
<td>2,350,000</td>
<td>07/11/2013</td>
<td>SUMMARY Substantially complete 08/05/2016</td>
<td>Faulhaber</td>
<td>Hans</td>
</tr>
<tr>
<td>540/011-02-2014</td>
<td>Clement Building System Improvements</td>
<td>7,722,000</td>
<td>07/10/2014</td>
<td>SUMMARY 1 Substantially Completed 11/01/2016</td>
<td>Murrell</td>
<td>Jared</td>
</tr>
<tr>
<td>540/011-01-2019</td>
<td>Football Turf Replacement</td>
<td>523,000</td>
<td>07/10/2014</td>
<td>SUMMARY Substantially Complete 02/02/2017</td>
<td>Murrell</td>
<td>Jared</td>
</tr>
<tr>
<td>540/011-03-2016</td>
<td>Fine Arts AHU Replace &amp; Theater Safety</td>
<td>4,200,000</td>
<td>07/13/2017</td>
<td>SUMMARY Estimated Completion Q2/19</td>
<td>Murrell</td>
<td>Jared</td>
</tr>
<tr>
<td>540/011-01-2018</td>
<td>Crisp Hall Upgrades</td>
<td>152,000</td>
<td>06/13/2018</td>
<td>Design Phase</td>
<td>Faulhaber</td>
<td>Hans</td>
</tr>
<tr>
<td>540/011-01-2018</td>
<td>Derry Berry Lane Improvements</td>
<td>240,000</td>
<td>04/23/2018</td>
<td>Design Phase</td>
<td>Faulhaber</td>
<td>Hans</td>
</tr>
<tr>
<td>540/011-04-2017</td>
<td>Gooch Lighting Replacement</td>
<td>519,000</td>
<td>10/12/2017</td>
<td>Design Phase</td>
<td>Faulhaber</td>
<td>Hans</td>
</tr>
<tr>
<td>540/011-02-2016</td>
<td>Living Learning Center-Cooper Hall</td>
<td>435,000</td>
<td>08/18/2016</td>
<td>Summary</td>
<td>Faulhaber</td>
<td>Hans</td>
</tr>
<tr>
<td>540/011-02-2018</td>
<td>University Village Water Damage Repair</td>
<td>270,000</td>
<td>04/12/2018</td>
<td>Summary Design Phase</td>
<td>Faulhaber</td>
<td>Hans</td>
</tr>
</tbody>
</table>